
OAKLAND HARBOR –50’ NAVIGATION IMPROVEMENT 
CONSTRUCTION, GENERAL  

 
PROJECT LOCATION AND DESCRIPTION: Oakland Harbor is located in the city of 
Oakland, on the eastern shore of central San Francisco Bay, immediately south of the San 
Francisco-Oakland Bay Bridge. Oakland Harbor is the second largest port on the West Coast and 
the fifth largest container port in the nation. The project proposes to deepen the federal channels 
of the Oakland Harbor and Port-maintained berths from –42 feet to depths of –50 feet. 
Approximately 12.8 million cubic yards of sediment will be dredged for this project and used to 
create environmental enhancement and wetland habitat at the Middle Harbor Enhancement Area 
(MHEA), the Hamilton Army Airfield Wetlands Restoration project (HWRP), and the 
Montezuma Wetlands Restoration project (MWRP).  
 
TOTAL FUNDING:   
TOTAL COST:     $ 306,200,000   
FEDERAL COST: (ULTIMATE  COST)  $ 154,400,000 
NON-FEDERAL COST:     $ 151,800,000 
 
TOTAL FEDERAL COST THROUGH FY05:  $   64,272,000 
FISCAL YEAR 2006 BUDGET:    $   50,000,000 
COST TO COMPLETE: (INCLUDES $15,871,000  $   55,699,000 
  Reimbursement as part of total appropriation requirement) 
 
FY 05  ACCOMPLISHMENTS:  Two contracts will be completed in FY 05, the construction of 
the MHEA Containment Structure and Phase 3B/C, which will dredge and dispose material from 
the Outer and Inner Harbors at the MWRP site and the MHEA site.  This phase will deepen the 
Oakland Harbor to –46-feet. The second phase of construction in the Inner Harbor Turning 
Basin, Phase 1B, will begin in FY 05 and complete in FY 06. 
 
FY 06 ACCOMPLISHMENTS:  Construction on Inner Harbor Phase 1B will be completed in 
FY 06 and one new contract, Phase 3D/E, which will dredge and dispose material at the HWRP 
site and the MWRP site, will begin in FY 06.  This phase will deepen the Oakland Harbor to the 
authorized project depth of –50-feet. 
 
ISSUES AND OTHER INFORMATION:  The –42 foot deepening project was completed in 
July 1998. The Chief’s Report was signed 21 April 1999 and a Design Agreement for 
Preconstruction Engineering and Design (PED) of the –50 foot project was executed on 24 
March 1999. PED of the -50’ deepening project was initiated in April 1999. The Project 
Cooperation Agreement was signed and executed May 24, 2001. The first phase of the Inner 
Harbor Turning Basin construction was completed in September 2003. The first phase of the 
dredging and disposal at the MWRP site began in December 2003.   
 
CONGRESSIONAL INTEREST:  6th District, Rep. Lynn Woolsey; 8th District, Rep. Nancy 
Pelosi; 9th District, Rep. Barbara Lee; and 13th District, Rep. Pete Stark  
 
POINTS OF CONTACT: LTC Philiop T. Feir (415) 977-8500 and Deputy District Engineer for 
Civil Works, Arijs Rakstins (415) 977-8702 
 
DISTRICT:  San Francisco 
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